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1. Field — Set falsework bottom caps, footprint of bridge now rocked, continue trestle pilie installation — drove piles
at bents 7 & 6.
2. CCO Meeting —

a. 15-1SD - need to resolve credit amount

b. 22— Abutment Footing — Need quantities from Todd, AECOM.

Cc. 24— Buried Man Made Objects — Need to resolve costs to date with Nick. Byron tallying up the bills.

d. 35 - Service Platform — Drafting up language for the CCO

3. ISD Meeting — by Phone — Ellery, David, Maya, Todd, Al, Nick, Jason, Ashley, Mario, Mohammad

a. Ellery, PB, wants the entire bridge modeled before they can redesign the electrical clashes. Al, Cadre,
can provide a complete model.

b. Drainage plan questions directed to AECOM.

c. Hinge FE - close to having the model resolved.

d. SDI requested a new set of markups to their prestressing plan with all comments. Revised offset of
girders A & L. 85mm vs 200mm offset at Pier 20. Moving of PT heads at abutment 23. Lateral shift to
avoid blockout.

e. Al will have 3D files tonight for review.

f. A separate electrical ISD meeting is scheduled for tomorrow morning.

4. High Mast/CCTV Pole Mtg — Maya, Larry, Jeannie, Jaime, Stan, Dudley, Kingston

a. Valmont indicates that the high mast camera pole design for 100 mph with a 1.3 gust factor will not fit in
the plan foundation. Using the latest AASHTO code and gust factor.

b. Considerations for using a 190km/h load with no additional gust factor were discussed.

c. Suggestion by Larry to use a high mast pole foundation for the CCTV camera pole. PB will check CCTV
pole foundation design.

d. Stan believes that the Standard Plan ES-16C foundations should be able to meet the current design
criteria.

e. PB to generate CCO sheets for plans and specs — bolt strengths.

5. Samoud Hamoud redlined the precast vault plan sheets for processing by Design Branch 13.
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